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Ser BPMOW.CA\0095 

FEB 2 32009 

SUBJECT: FEDERAL FACILITY AGREEMENT APPENDIX A SCHEDULE UPDATE FOR 
OPERABLE UNIT 2C ANOMALY AREA 3, FORMER MARINE CORPS AIR 
STATION (MCAS) EL TORO, CALIFORNIA 

This letter provides an updated former Marine Corps Air Station (MCAS) EI Toro Federal 
Facility Agreement (FFA) Appendix A Schedule for primary submittal documents (enclosure 1) 
associated with Operable Unit 2C Anomaly Area 3. The current changes to Appendix A, shown 
in italicized and bold text, are based on the former MCAS EI Toro Installation Restoration 
Program project schedule provided to the FFA signatories at both the January 28, 2009 Base 
Realignment and Closure Cleanup Team (BCT) meeting and the February 4, 2009 BCT 
telephone conference call. The milestone delivery date for the Draft Record of Decision (ROD) 
requires an extension of approximately six months to resolve agency comments on the Draft 
Proposed Plan. This extension, which is allowed pursuant to FFA Section 9.2(g), was concurred 
upon at the aforementioned BCT telephone conference call. In addition, to accommodate 
ongoing discussions with our respective counsels, we have also revised the submittal date for the 
Draft Final Proposed Plan on the Anomaly Area 3 project schedule (enclosure 2), while still 
keeping the revised submittal date for the Draft ROD as presented here. 



5090 
Ser BPMOW.CA\0095 
"FEB 2 31009 

Thank: you for your cooperation and continued support. Should you have questions or need 
additional information, please contact Ms. Content Arnold, Lead Remedial Project Manager at 
(619) 532-0790. 

Sincerely, 

~MJ;L 
ANTHONY MEGLIOLA 
Base Closure Manager 
By direction of the Director 

Enclosures: (1) Federal Facility Agreement Appendix A Schedule, Former MCAS EI Toro 
(February 19,2009) 

(2) Comprehensive Schedule Anomaly Area 3 

Copy to: 
Mr. Crispin Wanyoike, P.E. 
Senior Program Director 
Earth Tech AECOM 
21064 Bake Parkway, Suite 200 
Lake Forest, CA 92630 
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February 19. 2009 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Site 1 Soil (Former Explosive Ordnance Disposal [EOD] Training Range) 
Primary Submittal Deliverable Date 
Draft Remedial Investigation 06-03-2005 
Draft Feasibility Study 01-29-2007 
Draft Proposed Plan 03-24-20 I 0 
Draft Record of Decision 12-03-2010 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
08-29-2008 

Site 1 (Former EOD Training Range) 1 & Site 2 (Magazine Road Landfill) 
Groundwater 
Primary Submittal 
Draft Proposed Plan 
Draft Record of Decision 

Draft Final Submittal 
Draft Final Feasibility Study 

Deliverable Date 
03-24-2010 
12-03-2010 

Deliverable Date 
12-22-2009 

Sites 2 & 17 (Magazine Road and Communication Station Landfills) 
Primary Submittal Deliverable Date 
Draft Final Remedial Design 07-19-2004 
Draft Sites 2 and 17 Operation and Maintenance 09-14-2007 
Plan 
Site 2 Draft Remedial Action Completion Report 
Site 17 Draft Remedial Action Completion Report 

10-24-2008 
10-24-2008 

Sites 3 & 5 (Original and Perimeter Road Landfills) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-02-2008 
Plan* 
Draft Operation and Maintenance PlanILong-Term 04-09-2009 
Monitoring Plan** 
Draft Interim-Remedial Action Completion 01-26-2010 
Report*** 
Draft Operating Properly and Successfully Report 12-08-2010 
• Includes Construction Quality Assurance (CQA) Plan, Construction Quality Control (CQC) Plan, and Contingency Plan 
.. Includes Long-Term Contingency Plan 
.... Equivalent to Project Closeout Report 
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February 19.2009 

MARINE CORPS AIR STATION EL TORO 
Federal Facility Agreement 

Appendix A 
Submittal Milestones 

Anomaly Area 3 
Primary Submittal 
Draft Remedial Investigation/Feasibility Study 
Draft Proposed Plan 
Draft Record of Decision 

Deliverable Date 
12-06-2005 
06-23-2008 
08·10·2009 

Sites 8 (DRMO Storage Yard) & 12 (Sludge Drying Beds) 
Primary Submittal Deliverable Date 
Draft Remedial DesignlRemedial Action Work 09-12-2007 
Plan 
Construction Quality Assurance Plan 
Construction Quality Control Plan 
Draft Project Closeout Report 

Site 16 (Crash Crew Pit No.2) 
Primary Submittal 
Draft Remedial DesignlRemedial Action MNA 
Work Plan 
Draft Remedial Design 
Draft Operating Properly and Successfully Report 

Site 18 (VOC Regional Groundwater Plume) 
Primary Submittal 
Preliminary Remedial Design (90% Design) 
Final Remedial Design (100% Design) 
Draft Operation & Maintenance Plan 
Draft Project Closeout Report I Interim - Remedial 
Action Completion Report 

09-12-2007 
09-12-2007 
04-03-2009 

Deliverable Date 
11-18-2003 

07-27-2005 
03-02-2006 

Deliverable Date 
03-14-2005 
05-31-2005 
01-11-2007 
05-14-2007 

Site 24 (VOC Source Area - Shallow Groundwater Unit) 
Primary Submittal Deliverable Date 
Preliminary Remedial Design (90% Design) 06-02-2004 
Final Remedial Design (100% Design) 12-13-2004 
Draft Operation & Maintenance Plan 01-11-2007 
Draft Project Closeout Report I Interim - Remedial 05-14-2007 
Action Completion Report 
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EI Toro _Comprehensive_02-2009_wd01.mpp 
Project: Former MCAS EI Toro 
Date: Thu 2119/09 

10 Task Name 

2803 
2804 
2808 
2813 
2814 
2827 
2841 
2842 
2843 
2846 
2847 
2848 
2849 
2850 
2851 
2852 
2853 
2856 
2857 
2858 
2859 
2860 
2861 

Anomaly Area 3 
RIIFS Report 

Draft RIIFS Report 
Regulatory Agency Review 

Supplemental Groundwater Evaluation 
Draft Final RIIFS 
Regulatory Agency Concur/Dispute 
Final RIIFS 

Proposed Plan 
DraftPP 
Regulatory Agency Review (Appendix A: 6/23/08) 
Draft Final PP 
Regulatory Agency Concur/Dispute 
FinalPP 
Preparation for Public Comment 
Public Comment 

Final Record of Decision 
Draft ROD (Appendix A: 8/10/09) 
Responsiveness Summary 
Regulatory Agency Review 
Draft Final ROD 
Regulatory Agency ConcurlDispute 
Final ROD 

Comprehensive Schedule 
Anomaly Area 3 

Former MCAS EI Taro 

Duration 

3273 days 
759 days 

32 days 
112 edays 
176 days 
278 days 

23 days 
o edays 

279 days 
5 days 

74 edays 
15 days 

30edays 
o edays 

5 days 
22 days 

187 days 
28 days 
o edays 

60 edays 

44 days 
30 edays 
o edays 

Start 

Wed 7127/05 
Wed 7/27/05 

Wed 10/19/05 
Man 12/5/05 

Mon 6112106 
Mon 4130/07 
Thu 5/22108 

Man 6123108 
Thu 5/1/08 

Tue 6/17/08 
Man 6/23/08 

Mon 3/2109 
Fri 3120109 

Sun 4/19/09 
Mon 4/20/09 
Mon 4127/09 
Thu 4123/09 

Thu 712109 
Mon 8/10/09 
Mon 8/10/09 

Mon 10/12109 
Thu 12110/09 

Sat 1/9110 

Task .... 1 _____ -'1 Milestone. 
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Project: Former MCAS EI Taro 
Date: Thu 2119109 Progress Summary •• ,..---.... ' 


